

NAKI-II-USTR-UKONCENE - Task #4323

Natrénovat AM model v Kaldi (TDNN+i-vektory)

09.11.2017 14:26 - Ircing Pavel

Status:	Closed	Start date:	09.11.2017
Priority:	Normal	Due date:	30.04.2018
Assignee:	Psutka Josef V.	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:			
Description			

History

#1 - 15.11.2017 10:35 - Soutner Daniel

- Subject changed from Otestovat adaptaci AM v Kaldi to Natrénovat AM model v Kaldi (TDNN+i-vektory)

#2 - 09.04.2018 10:07 - Soutner Daniel

- Due date changed from 28.02.2018 to 30.04.2018

- Assignee changed from Soutner Daniel to Psutka Josef V.

#3 - 18.11.2019 09:08 - Zajíc Zbyněk

- Status changed from Assigned to Closed